
STATE OF CALIFORNIA  PETE WILSON, Governor 

STATE PUBLIC WORKS BOARD 
915 L Street, Ninth Floor 
Sacramento, CA  958143701 
(916) 4459694 

STATE PUBLIC WORKS BOARD 
April 10, 1998 

MINUTES 

PRESENT: 

Carl Rogers, Program Budget Manager, Department of Finance 
Peter Stamison, Director, Department of General Services 

ABSENT: 

Department of Transportation 
State Treasurer’s Office 
State Controller's Office 
Director, Employment Development Department, Advisory Member 
Assembly Member Joe Baca, Legislative Advisor 
Assembly Member Diane Martinez, Legislative Advisor 
Assembly Member Kevin Shelley, Legislative Advisor 
Senator Quentin L. Kopp, Legislative Advisor 
Senator Leroy F. Greene, Legislative Advisor 
Senator Richard G. Polanco, Legislative Advisor 

STAFF PRESENT: 

Sue Bost, Assistant Administrative Secretary, Department of Finance 
Peggy Palmertree, Executive Secretary, State Public Works Board 

CALL TO ORDER AND ROLL CALL: 

The meeting was called to order by Mr. Carl Rogers, Chairperson, Program Budget Manager, 
Department of Finance at 10:03 a.m. Ms. Sue Bost, Assistant Administrative Secretary for the State 
Public Works Board called the roll.  A quorum was established. 

APPROVAL OF MINUTES: 

Ms. Bost reported staff had reviewed the March 13, 1998 minutes and believed them to accurately 
reflect the Board's proceedings at the meeting and recommended approval. 

Hearing no objections, the minutes of March 13, 1998 were unanimously approved.
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BOND ISSUES: 

Ms. Bost reported that there were no bond items. 

CONSENT CALENDAR: 

Ms. Bost noted that the consent calendar included Items #1 through #11, but that Item #9 had been 
withdrawn. 

Ms. Bost indicated that the revised consent calendar proposed five requests for approval of 
preliminary plans, one request for approval of an energy service contract, one request for approval of 
an augmentation, one request for approval to amend a previous board action, and two requests for 
site selection and acquisition. 

Ms. Bost reported that Item #3 for the Norco Administration Building 101, Seismic Retrofit 
augmentation required a related 20day notification letter to the Legislature and that the letter was 
sent on March 20, 1998, without negative comments. 

Ms. Bost noted that staff recommends approval of the revised consent calendar, Items #1 through #8 
and #10, and #11. 

A motion was made by Mr. Stamison and seconded by Mr. Rogers that the revised consent 
calendar be adopted to approve Agenda items #1 through #8 and #10 and #11.  The motion 
was unanimously approved by a 20 vote. 

ACTION ITEMS: 

Ms. Bost reported that there were no action items. 

REPORTABLES: 

Ms. Bost indicated there were fifteen reportable items. 

OTHER BUSINESS: 

Ms. Bost reported that there was one item of other business to rescind the appointment of Tom 
Dithridge as Administrative Secretary to the Public Works Board. 

A motion was made by Mr. Stamison and seconded by Mr. Rogers to rescind the appointment 
of Tom Dithridge as Administrative Secretary to the Public Works Board. The motion was 
unanimously approved by a 20 vote. 

NEXT MEETING: 

Ms. Bost noted that the next PWB meeting is scheduled for May 8, 1998 at 10:00 a.m. 

Having no further business, the meeting was adjourned at 10:05 a.m.
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CONSENT ITEMS 

CONSENT – ITEM 1 

DEPARTMENT OF GENERAL SERVICES (1760) 
SACRAMENTO COUNTY 
Legislative Office Building Annex  Demolition 

Authority:  Chapter 162/96, Item 17603010768(6.5) 
Chapter 928/97, Section 11 

a.  Approve preliminary plans 

APPROVED. 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 1 
Department of General Services – Legislative Office Building Annex Demolition 

Action Requested 
The requested action will approve preliminary plans and release working drawing funds. 

Scope Description 
This project is within scope.  The project consists of the demolition of the existing Annex at the 
Legislative Office Building, 1021 O Street, in Sacramento.  Existing architectural finishes and 
mechanical/electrical services will be removed and utilities capped as necessary to complete the 
demolition project.  A new utility trench will be constructed to maintain existing utilities to the main 
building originating on N Street.  Costs are included for backfilling the demolished structure, asphalt 
paving and striping of a new parking area within the footprint of the structure. 

Funding and Project Cost Verification 
This project is within cost.  Chapter 162/96, Item 17603010768 (6.5) appropriated funds of 
$86,000 for preliminary plans, $88,000 for working drawings, and $1,276,000 for the construction 
phase (demolition) of the project.  Construction funds were reverted June 30, 1997.  Working 
drawing funds of $88,000 were reappropriated by Chapter 928/97, Section 11.
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$2,178,000  total project cost 

$86,000  previously allocated for preliminary plans 

$2,092,000  to be allocated:  working drawings $88,000 and construction $2,004,000 
($1,650,000 contract, $116,000 contingency, and $238,000 A&E) at CCCI 3650 
(Funding in place $88,000; $2,004,000 to be determined) 

CEQA 
A Notice of Determination has been completed and was filed at the State Clearinghouse on August 
15, 1997, with the 30 day Statute of Limitations under CEQA expiring September 14, 1997. 

Project Schedule 
The project schedule is as follows: 

Approve preliminary plans:  April 1998 
Approve working drawings:  October 1998 
Completion construction:  July 1999 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 2 

DEPARTMENT OF GENERAL SERVICES (1760) 
ENERGY ASSESSMENTS 
DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA STATE PRISON, SAN QUENTIN 
Energy Service Contract #5390.04 

Authority:  Governmental Code Section 15814.12 

a.  Approve Energy Service Contract 

APPROVED. 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 2 
Department Of General Services, Energy Assessments, Department of Corrections, 

California State Prison, San Quentin 

Action Requested 
The request will provide approval of an Energy Service Contract for this project. 

Scope Description 
This project will provide for installation of new natural gas metering and piping in various locations 
of the prison and inside the existing gas meter houses, new main water valves near the existing 
meter houses, and space heaters in the employee residences. 

Funding and Project Cost Verification 
This project is within cost.  The net cost of the project is $1,075,000 to be funded from revenue 
bonds.  Interim financing will be provided by the Pooled Money Investment Board.  The expected 
savings after project completion are $142,000 a year resulting from a reduction in the cost of natural 
gas.  No savings on water cost have been estimated for the water valve replacement, although some 
savings will be achieved due to facilitation of maintenance and repairs.  The contract payments will 
begin on August 15, 1999 and end on August 15, 2011.  The estimated annual contract payment will 
be $132,000 based on a TIC of 8.57 percent.  The total of the contract payments is $1,716,000, 
which includes bond overhead, cost of issuance, contract administration and other project costs.
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$1,101,000  total estimated project cost  $812,000 for design and construction (to be offset by 
$26,000 in expected interest to be earned during construction) and $289,000 for 
bond overhead, cost of issuance, and contract administration 

$812,000  to be allocated for design and construction $604,000 ($571,000 contract, $33,000 
contingency), and other project costs $208,000 

CEQA 
N/A 

Project Schedule Summary 
The project schedule is as follows: 

Complete working drawings:  August 1, 1998 
Complete construction:  August 1, 1999 

Staff Recommendation:  Approve Energy Service Contract.
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CONSENT ITEM 

CONSENT – ITEM 3 

DEPARTMENT OF GENERAL SERVICES (1760) 
RIVERSIDE COUNTY 
Norco, Administration Building 101, Seismic Retrofit 

Authority:  Chapter 303/95, Item 1760301768(1) 
Chapter 162/96, Item 17603010768(1) 
Chapter 282/97, Item 17603010768(.5) 

a.  Approve augmentation  $240,000 
(19.9%) 

APPROVED. 

CONSENT ITEM 
STAFF ANALYSIS – ITEM 3 

Department of General Services  Norco, Administration Building 101, Seismic Retrofit 

Action Requested 
The requested action will approve an augmentation to the working drawing phase. 

Scope Description 
This project is within scope.  The projects consist of a "Structural Only" retrofit of the building 
identified.  Architectural, mechanical, and electrical costs are limited to incidental work to enable 
the structural retrofit. This project provides a horizontal steel truss diaphragm at the top of the 
exterior wall to tie the building together and new concrete crosswalls at the interior cell of the 
building.  The project will extend these walls to the horizontal steel truss diaphragm and 12 inch 
shotcrete at traverse and longitudinal exterior walls to resist shear loads and assist in resisting outof 
plane forces.  Concrete buttresses are being added to the north side of the exterior wall. 

Funding and Project Cost Verification 
This project is not within cost.  The Department of General Services (DGS) is requesting a 
$240,000, or 19.9%, augmentation of the working drawing appropriation in order to complete the 
necessary design.  Additional funding of $220,000 is needed to develop swing space drawings rather 
than proceed with the original plan to designbuild the affected swing space.  As working drawing 
design progressed, DGS determined that this change in approach was necessary due to (1) extreme 
site contours which limit building layout; and (2) the security factors inherent at a prison facility 
which further restrict design.  The $20,000 balance of funding requested for the augmentation will 
provide for additional Hazardous Materials testing.  A 20day letter notifying the Legislature was 
sent out March 20, 1998 and the waiting period expires on April 9, 1998.
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$19,994,00 
0 

total project cost 

$1,833,000  project costs previously allocated:  $581,000 preliminary plans; $50,0000 study; 
$1,202,000 working drawings 

$17,921,00 
0 

project costs to be allocated:  $17,921,000 construction ($14,752,000 contract; 
$1,031,000 contingency; $1,877,000 A/E; and $261,000 agency retained items) at 
CCCI 3577 

$240,000  additional funding necessary 

CEQA 
This project is in compliance with CEQA.  A Notice of Determination was completed and filed at 
the State Clearinghouse on August 13, 1997, with the 30day Statute of Limitations under CEQA 
expiring September 12, 1997. 

Project Schedule 
The project schedule is as follows: 

Completion of working drawings:  June 1998 
Bid Date:  August 1998 
Completion Date:  May 2000 

Staff Recommendation:  Approve augmentation.
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CONSENT ITEMS 

CONSENT – ITEM 4 

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
MURPHY’S FOREST FIRE STATION, CALAVERAS COUNTY 
Facility Relocation 

Authority:  Chapter 303/95, Item 3540301001(16) 
Chapter 282/97, Item 3540490(4) 

a.  Approve preliminary plans 

APPROVED. 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 4 
Department of Forestry and Fire Protection, Murphy’s Forest Fire Station, Relocate Facility 

Action Requested 
The requested action will provide approval of preliminary plans and release of working 
drawing funds. 

Scope Description 
This project is within scope.  This project includes acquisition of a suitable forest fire station site 
and the design and construction of a complete standard oneengine forest fire station as an agency 
retained project.  The station will include a standard 8person 2,330sq. foot barracks/messhall 
building; a standard, 1,697sq. foot, twobay apparatus building with office, storage, and vehicle 
exhaust removal system; a 100sq. foot fueling facility; utilities; paved access road; hose wash rack; 
drainage; landscaping; and related equipment and appurtenances.  The department will be utilizing 
equipment from the existing facility; no agencyretained equipment will be purchased. 

Funding and Project Cost Verification 
This project is within cost. 

$625,000  total estimated project cost 

$211,000  project costs previously allocated: study/acquisition ($200,000) and preliminary plans 
($11,000) 

$414,000  to be allocated: working  drawings $14,000 and construction $400,000 ($376,000 
construction, $19,000 contingency, A&E $5,000)
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Savings from the elimination of agencyretained equipment will be used to complete the project 
construction within the appropriation. 

CEQA 
The CEQA Notice of Determination was filed April 9, 1996 at the State Clearinghouse.  The CEQA 
review period was completed on May 9, 1996.  No challenges were filed. 

Project Schedule 
The project schedule is as follows: 

Working drawings approved:  April 1998 
Complete construction:  April 1999 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 5 

DEPARTMENT OF PARKS AND RECREATION (3790) 
OCEANO DUNES STATE VEHICULAR RECREATION AREA (formerly PISMO DUNES 
STATE VEHICULAR RECREATION AREA) 
SAN LUIS OBISPO COUNTY 
Department Parcel Numbers (Various  not included in original board action) (DPR1000) 

Authority:  Chapter 139/94, Item 3790301263(3) 
as reappropriated by Chapter 282/97, Item 37904900263(3) 
Chapter 303/95, Item 3790301263(5) 

a.  Amend previous board action of January 21, 1994, Item 8 to reflect the additional funding 
sources for the land acquisition. 

APPROVED.



12 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 5 
Department of Parks and Recreation, Oceano Dunes State Vehicular Recreation Area 

Action Requested 
The requested action would amend a previously adopted board action January 21, 1994, Item 
8 to permit additional 1994 and 1995 Off Highway Vehicle (OHV) Opportunity Purchase 
funding sources to be used as additional funds for the acquisition of the remaining privately 
owned parcels as additions to the existing Oceano Dunes State Vehicular Recreation Area. 

Scope Description 
This acquisition is within scope.  The Legislature has approved funding for the purchase of 
opportunity parcels (nonspecific parcels) such as these particular additions to Oceano Dunes State 
Vehicular Recreation Area. 

Funding and Project Cost Verification 
This project is within cost.  The existing funds were appropriated by the Legislature in 1993 and 
were reappropriated in 1996 and 1997 from the OHV Trust Fund; the appropriation currently has a 
balance of approximately $10,000.  Based upon the balances remaining in the additional funding 
authorities cited above, the project would be increased by up to $394,000.  This acquisition is 
eligible for these acquisition funds and the estimated cost to acquire the remaining parcels is 
approximately $385,000.  Use of this additional funding for the acquisition of these parcels is 
consistent with the Department’s overall plan for the remaining fund balances. 

CEQA 
The Department certifies that CEQA requirements have been met.  A Notice of Exemption was filed 
June 21, 1990, and the final review was concluded on July 26, 1990. 

Project Schedule 
Acquisition is expected to be an ongoing process as willing sellers continue to be located and/or 
come forward and agree to sell to the State. 

Staff Recommendation:  Approve amendment of previous item.
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CONSENT ITEMS 

CONSENT – ITEM 6 

DEPARTMENT OF PARKS AND RECREATION (3790) 
OCOTILLO WELLS STATE VEHICULAR RECREATION AREA 
IMPERIAL COUNTY 
Department Parcel Numbers A04205 (DPR1054) 

Authority:  Chapter 303/95, 3790301263(2) 

a.  Approve site selection and acquisition 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 6 
Department of Parks and Recreation, Ocotillo Wells State Vehicular Recreation Area 

Action Requested 
The requested action will permit the fee acquisition of one parcel containing approximately 
12.80+ acres of unimproved and unoccupied land, as additions to Ocotillo Wells State 
Vehicular Recreation Area. 

Scope Description 
This acquisition is within scope.  The Legislature has approved the funding for the purchase of this 
particular addition to Ocotillo Wells State Vehicular Recreation Area. 

Funding and Project Cost Verification: 
This project is within cost.  The Legislature appropriated funds in 1995 for this purchase from the 
Off Highway Vehicle Trust Fund; the appropriation currently has a balance of $1,777,000.  This 
acquisition is eligible for those funds and, is estimated to cost $13,610.  Use of this funding for the 
acquisition of this parcel is consistent with the Department's overall plan for the remaining fund 
balance. 

CEQA 
The Department certifies that the requirements of CEQA have been met.  A Notice of Determination 
under CEQA was filed on September 4, 1986, and the final review was concluded on January 4, 
1987. 

Project Schedule 
Escrow is expected to close and the property to transfer to the State in April 1998. 

Other 
•  The sale price is equal to the appraised value approved by Department of General Services 

staff. 
•  No environmental hazard assessment was conducted as there were no indications or history 

of contamination. 
•  The Department is not aware of any lawsuits pending concerning the property.  The property 

acquisition agreement will require the delivery of clear title to the property. 
•  Consideration of any implied dedication was considered in the property valuation. 

Staff Recommendation:  Approve site selection and acquisition.
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CONSENT ITEMS 

CONSENT – ITEM 7 

DEPARTMENT OF PARKS AND RECREATION (3790) 
OCOTILLO WELLS STATE VEHICULAR RECREATION AREA 
IMPERIAL COUNTY 
Department Parcel Numbers A16701, 02, 04 & 07 (DPR1133) 

Authority:  Chapter 282/97, Item 37903010263(1) 

a.  Approve site selection and acquisition 

APPROVED. 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 7 
Department of Parks and Recreation, Ocotillo Wells State Vehicular Recreation Area 

Action Requested 
The requested action will permit the fee acquisition of four (4) parcels, totaling 4,149.95+ acres 
of unimproved and unoccupied land, as additions to Ocotillo Wells State Vehicular Recreation 
Area. 

Scope Description: 
This acquisition is within scope.  The Legislature has approved the funding for the purchase of this 
particular addition to Ocotillo Wells State Vehicular Recreation Area. 

Funding and Project Cost Verification: 
This project is within cost.  The Legislature appropriated funds in 1997 for this purchase from the 
Off Highway Vehicle Trust Fund; the appropriation currently has a balance of $3,307,000.  This 
acquisition is eligible for those funds and, is estimated to cost $1,896,000.  Use of this funding for 
the acquisition of this parcel is consistent with the Department's overall plan for the remaining fund 
balance. 

CEQA 
The Department certifies that the requirements of CEQA have been met.  A Notice of Determination 
under CEQA was filed on September 4, 1986, and the final review was concluded on January 4, 
1987. 

Project Schedule 
Escrow is expected to close and the property to transfer to the State in May 1998.
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Other: 
•  The sale price is equal to the appraised value approved by Department of General Services 

staff. 
•  Although there was no history of contamination, the Department conducted a review of the 

property for evidence of contamination from hazardous and toxic materials; there was no 
evidence or indication of contamination found. 

•  The Department is not aware of any lawsuits pending concerning the property.  The property 
acquisition agreement will require the delivery of clear title to the property. 

•  The property owner will reserve mineral rights that will enable the owner to prospect for 
and/or extract oil and minerals to the extent that such activities do not unreasonably interfere 
with the use of the property or adjoining property for recreation, consistent with Public 
Resources Code Section 5006.45(c). 

•  Implied dedication was reflected in the property valuation. 

Staff Recommendation:  Approve site selection and acquisition.
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CONSENT ITEMS 

CONSENT – ITEM 8 

DEPARTMENT OF MENTAL HEALTH 
NAPA STATE HOSPITAL, NAPA COUNTY 
Improve Domestic Water System 

Authority:  Chapter 282/97, Item 4440 3010001(4) 

a.  Approve preliminary plans 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 8 
Department of Mental Health, Napa State Hospital, Improve Domestic Water System 

Action requested 
The requested action will provide approval of preliminary plans and release working drawing 
funds. 

Scope Description 
This project is within scope.  This project is to install approximately 10,100 linear feet of 
underground water pipe replacing the existing deteriorated water distribution system; provide shut 
off valves and thrust blocks where required; and connect to existing branch lines.  Installation of a 6 
inch backflow preventor and fire hydrants will be added as necessary for the fire protection system. 
Replacement of  concrete sidewalks and asphalt concrete pavement as necessary is also included. 

Funding and Cost Verification 
This project is not within cost.  The preliminary plan estimate for the construction phase of this 
project identifies an increased cost of $59,000 (8%).  The department has been directed to value 
engineer this project during working drawings to reduce project costs. 

$926,000  total estimated project cost 

$53,000  previously allocated for preliminary plans 

$873,000  to be allocated: working drawings $73,000, construction $800,000 ($649,000 contracts, 
$45,000 contingency, $106,000 A&E) at CCCI 3722 

$59,000  value engineer requirement 

CEQA 
A Notice of Exemption was filed on Nov. 6, 1997.  The statute of limitations will expire 
December 7, 1997. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  June 1998 
Complete construction:  May 1999 

Staff Recommendation:  Approve preliminary plans; do not recognize anticipated deficit.
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CONSENT ITEMS 

CONSENT – ITEM 9 

DEPARTMENT OF CORRECTIONS (5240) 
STATEWIDE INSTITUTIONS 
VARIOUS COUNTIES 
Disability Placement Plan Structural Modifications 

Authority :  Assembly Bill # 0986 (Urgency Statute) 
Chapter and Budget Line Item To Be Determined 

a.  Approval to utilize Inmate Day Labor. 

WITHDRAWN.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 9 
Department of Corrections, Statewide Institutions, Disability Placement Plan Structural 

Modifications 

Action Requested 
The requested action seeks approval to utilize Inmate Day Labor Program resources to carry 
out the proposed modifications to the Disability Placement Plan designated institutions. 

Scope Description 
This project proposes structural modifications at the 17 DPP designated institutions/reception 
centers to facilitate inmate access and comply with existing mandates for accessibility.  The work 
involves modifications to inmate housing units (cells, showers, restrooms), dining areas, 
programming space (Chapel, Vocational Education, Library, Infirmary, Canteen, Academic 
Education, Receiving & Release etc.), and any path of travel areas utilized by inmates.  The scope 
will vary from institution to institution depending on the age of the facility and the type of DPP 
inmates that are programmed for housing at that particular facility. 

Funding and Project Cost Verification 

$6,558,000  a General Fund appropriation for preliminary plans, working drawings, and 
construction to facilitate Minor Capital Outlay projects in support of the statewide 
DPP 

CEQA 
N/A 

Project Schedule 
A 12 to 15 month construction schedule is anticipated, which includes the fund transfer process, 
procurement activities, and mobilization of the work force.  A tentative construction start date of 
May 1, 1998 has been has been established, but is contingent on timely passage of the legislation 
and availability of funds.  Procurement activities will begin as soon as funds are made available. 

Other 
[Discussing why we’d do this now and not wait until bill is passed.] 

Staff Recommendation:  Approve use of Inmate Day Labor contingent on successful 
enrollment of the legislation.
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CONSENT ITEMS 

CONSENT – ITEM 10 

DEPARTMENT OF THE YOUTH AUTHORITY (5460) 
SAN BERNARDINO COUNTY 
Heman G. Stark Youth Training School, Living Unit Doors, Units 1 and 3 

Authority:  Chapter 282/97, Item 54603010001(12) 

a.  Approve preliminary plans 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 10 
Department of the Youth Authority – San Bernardino, Living Unit Doors, Units 1 and 3, 

Heman G. Stark Youth Training School 

Action Requested 
The requested action will provide approval of preliminary plans and release of working 
drawings funds. 

Scope Description 
This project is within scope.  This project will replace 400 existing swinging doors of Living Unit 
1 and 250 existing doors of Living Unit 3 and door panels with new sliding doors and door control 
panels.  The work includes lead based paint abatement, ADA shower modifications and electrical 
work. 

Funding and Project Cost Verification 
This project is within cost. 

$4,548,000  total estimated project cost 

$167,000  funds previously allocated for preliminary plans 

$4,381,000  to be allocated for working drawings $179,000 and construction $4,202,000 
($3,516,000 contract; $246,000 contingency; $440,000 A/E costs) 

CEQA 
The Notice of Exemption was filed with the State Clearinghouse on March 3, 1998.  The statute of 
limitations will expire April 6, 1998. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  December 1998 
Complete construction:  March 2000 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 11 

UNIVERSITY OF CALIFORNIA (6440) 
SAN DIEGO CAMPUS, SAN DIEGO COUNTY 
SIO Utilities System Improvements 

Authority:  Chapter 282/97, Item 64403010705(1) 

a.  Approve preliminary plans 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 11 
University of California, San Diego Campus, SIO Utilities System Improvements 

Action Requested 
The requested action will provide approval of preliminary plans and release of working 
drawing funds. 

Scope Description 
This project is within scope.  It will correct critical deficiencies in the sanitary sewer system, high 
voltage electrical network, and seawater distribution system at the Scripps Institute of 
Oceanography. 

Funding and Project Cost Verification 
This project is within cost. 

$1,969,000  total estimated project cost 

$31,000  previously allocated for preliminary plans 

$1,938,000  to be allocated:  working drawings $102,000; construction $1,836,000 ($1,666,000 
contracts, $83,000 contingency, $87,000 A&E); at ENR 3722 

CEQA 
The University certifies that it has complied with the requirements of CEQA for this project. 

Project Schedule 
The project schedule is as follows: 

Working drawings approved:  November 1998 
Begin construction:  February 1999 
Complete construction:  September 1999 

Staff Recommendation:  Approve preliminary plans.
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OTHER BUSINESS 

ITEM 12 

Approve a resolution to rescind the appointment of Tom Dithridge as Administrative Secretary. 

APPROVED. 

REPORTABLES 

To be presented at meeting. 

Date: 

Respectfully Submitted, 

SUZANNE V. BOST 
Assistant Administrative Secretary 
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